

Project Plan
Updated 9/15/05

June

17th Confirm Pollutants ✓

July

8th Determine Group Organization ✓

15th Draft *Report Format* ✓

September

16th Draft *Workgroup Pollutant Reports* Submitted (Phase I*)

23rd Finalize *Report Format*

30th Draft *CCRA Report* Distributed for Review & Comment by Alliance

October

12th Comments Due Back from Alliance on Draft *CCRA Report*

21st Draft *Workgroup Pollutant Reports* Submitted (Phase II**)

28th Complete Draft *Workgroup Pollutant Reports* Submitted

November

2nd Complete Draft *CCRA Report* Distributed for Review & Comment by Alliance

10th Comments Due Back from Alliance on Complete Draft *CCRA Report*

16th Complete Draft *CCRA Report* Distributed for Review & Comment (VIPs)

December

1st All Comments Due Back on Complete Draft *CCRA Report*

7th Final Draft *CCRA Report* Distributed to Alliance

9th Final *CCRA Report* to Governor (Presentation Date to be Determined)

***Phase I**

- Pollutant Description
- Sources
- Water Quality Impacts
- Current Mitigation Efforts

****Phase II**

- Phase I Contents
- Recommended Solutions for Implementation & Funding
- Action Plan for Implementation & Funding