ATTACHMENT 1

TIMELINE FOR REVISED 2008 OZONE NAAQS DESIGNATION PROCESS*

Milestone Date

EPA promulgated revised ozone NAAQS March 12, 2008

State and tribal recommendations due for ozone

. . No later than March 12, 2009
designations

EPA notifies states and tribes concerning any
modifications to their recommendations (120-day
letters).

No later than November 12, 2009
(120 days prior to final designations)

EPA publishes public notice of state
recommendations and EPA’s proposed

modifications and initiates 30-day public comment Mid-November 2009

period.

End of 30-day public comment period. Mid-December 2009
States and Tribes submit additional information to

demonstrate why an EPA modification is No later than January 12, 2010
inappropriate. '

EPA promulgates final ozone designations. No later than March 12, 2010

* This schedule assumes EPA has sufficient information to promulgate designations within 2 years. In
the event EPA determines that insufficient information is available to do so, the designation process could
be extended up to one year, but no later than March 12, 2011.



